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' Gentlemen:

. Enclosed is a proposal for a series of additional tasks to be performed in
Phase II of the subject contract. The enclosure includes task descriptions,
work statements, work schedules and cost estimates for each task. All of the
tasks are generally reldted and are set forth below in our recommended order
of priority:

P& 1. Extension of Stereo Scanner capability to a p01nt1ng camera
' acquisition system.

U>K§ 2. Production of Correlator Test Photography. (lh/f*uj'f'*ar/

PdP-/ 3. Correction of higher order distortion in scanning system.(}Q:C@%%”f%f?:§<f
. ’ /

J gt 15f2054-> Servo Stability investigation.
‘-si?cf"‘/\' BB 5. Correlation wit‘h partially obscured images.
PdP~) 6. Search Simulation. | |
Poe-1 7, Detéfmination of the optimum sequence for distortion removal.

N

9w1} bpﬁw8¢~ 8. Investigation of magnitude of uncorrected second order Y-parallaxes. -

oy

"The three (3) tasks ‘that are currently\authorized under Phase II have yielded
a considerable amount of useful data, and we recommend the continuation of
this effort through the above tasks.
An estimate is included for each of the tasks, with a total estimated cost
STAT for all tasks of | | The cost incentives
and the performance incentives which are set forth in amendment No. 1 to the
subject contract are acceptable for these proposed tasks. For estimating ‘
purposes we have assumed a starting date of 1 January 1968, and the cost
estimates reflect our projected 1968 overhead and G & A rates.
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The first four (&) tasks are considered the most important, and it is
expected that they can be accomplished within the present total con-
tract value of | |

Monthly and final reports would be issued for each task. However, in the
interests of simplicity we recommend that a combined monthly report be
issued for all tasks, with individual final reports being issued for each
task.

It is anticipated that any authorization to proceed will be set forth as
an amendment to the subject contract and that the same terms and conditions
will apply. :

This proposal is valid for a period of sixty (60) days after which time
Ttek reserves the right to make revisions so as to reflect changed con-
ditions.

Should you require any additional information, please do not hesitate to
contact either
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